
WORK AUTHORIZATION WA 001.A (DOT)
VOLPE

AUTHORIZATION IS GIVEN TO INITIATE WORK AS DESCRIBED IN THE U.S. DEPARTMENT OF
TRANSPORTATION (VOLPE CENTER)- TECHNICAL ASSISTANCE IAG #DW6995388401 AND AS AMENDED.
THIS INFORMATION IS PROVIDED FOR COST TRACKING PURPOSES.
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EPA Site Id# 08BCRVOO

Remedial Project Manager: Jim Christiansen

Period of Performance: From: June 15,2003 To: September 15,2003
Dollar Amount Needed: 8300,080.00
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WAP 1A - Libby Project Database (DBase)

STATEMENT OF WORK - WORK AUTHORIZATION FOR 1A (WAF 1 A)
(6/2/03)
LIBBY ASBESTOS SITE

Background:

As part of their support to the Libby Asbestos Project, the Volpe Center manages and
conducts technical tasks related to the Libby Project Database.

Tasks to be Performed:

The Volpe Center shall provide the personnel, materials and supplies to conduct the
following tasks:

Task 1. Conduct data entry activities relating to on-going removal actions, the
contaminant screening study, and interior and exterior removal action design. Conduct
data cleanup activities related to lab results as discussed during the EPA/Volpe database
meeting of February 5, 2003. Coordinate with EPA and EPA's contractors regarding
future database requirements.

Task 2. Conduct quality assurance and quality control tasks for all data entry activities
as described in the rules for the Libby Project Database.

Task 3. Conduct administrative tasks for all data entry activities. Typical
administrative tasks include filing all sample documentation, such as chain of custody
forms, sample results, and interior field forms.

Task 4. Conduct database management activities, including development, analysis and
tracking of budgets for all costs associated with database tasks. As part of this task,
provide bi-weekly updates to the EPA Region 8 Remedial Program Manager.

Task 5. Conduct database development tasks. In particular, making modifications to the
existing Libby Project Database, investigating and implementing, as determined
effective, methods to optimize input of data to the Libby Project Database, and analysis
of a geographic information system (GIS) plug-in to the Libby Project Database.

Cost Estimate

The estimated cost for conducting these tasks is provided on the coversheet for WAF 1 A.

Period of Performance

The period of performance for conducting these tasks will be 90 calendar days from the
date of agreement. The specific dates are provided on the coversheet for WAF 1 A.
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Concurrence:

EPA Region 8 and the Volpe Center have discussed this statement of work and mutually
agree to its requirements, the estimated cost, and the schedule.

EPA Region 8 Remedial Program Manager C^W&J ol) WflW*rf
Tim Christian^n *" Date ̂  W (
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Volpe Center Project Manager:
Date


